

EVALUATION ENGINEERING BRANCH

PROJECT PROGRESS REPORT

From 1 Dec To 31 Dec 59

Project Description Test of Hydroneal Plant

Work Order T-60-19 Project 8-1034

Originating Authority Demo and Fort Br (Branch) 25X1

Phases of the Project Under Execution

Significant Accomplishments During This Period

Awaiting shipment of ammonia to check plant out for Dec.

Action Requested of the Originating Authority

Project Authorization \$ 3,000 Scheduled Date of Completion

Expenditures to Date: Days Ahead of Schedule

Labor \$ Days Behind Schedule

Materials \$

Total \$ 1,845

Net \$ Available \$ 1,155

Submitted by of Gas Lab Sect 25X1

DOC	90	REV DATE	1/2/60	BY	3537
ORIG COMP	701	OPI	56	TYPE	30
ORIG CLASS	M	PAGES	1	REV CLASS	K
JUST		NEXT REV		AUTH	HR 70-2